A 2001
SuB D::Ct:;g?i'on C;I:tm i‘::g:t Y T \2 T 3\0 - AUG [ sep | ocT [ Nov | DEC | ]
I 11 | | | 123 | | 13 20 27 3 10,17 241 8 1522 295 12 /19 26 3 10,17 24 31 7 14
St. Louis Airport Site
North County FS/PP
SAIC  |MVS Incorp Reg Comments to SLAPS FS/PP 01NOVOOA |06JULO1L I V'S Incorp Reg Comments to SLAPS FS/PP
SAIC |MVS Submits Revised Draft to Reg Agencies 13JULO1 13JULO1 @) Vs submits Revised Draft to Rég Agencies
SAIC |Receive Revised Draft FS/PP Comments from Reg 16JULO1  |31AUGO1 O Receive Revised Draft FS/PP Comments from Reg
SAIC |MVS Incorporates Reg Comments into FS/PP 03SEP0O1 |07SEPO1 @D \1vs incorporates Reg Comments into FS/PP
SAIC |Admin Rec Developed and Completed 04SEP0O1 |05NOVO01 Admin Rec Developed and Completed
SAIC |MVS Issues Revised Draft FS/PP to MVD 10SEPO1 |14SEPO1 @D Vs Issues Revised Draft FS/PP to MVD
SAIC |MVD Forwards Revised Dft SLAPS FS/PP to HQ/CX 14SEPO1 @ MVD Forwards Revised Dit SLAPS FS/PP to HQICX
SAIC |HQ/CX revicom on Revised Draft SLAPS FS/PP 17SEP0O1 [190CTO1 <Y H0/CX revicom on Revised Draft SLAPS FS/PP
SAIC |ldentify Location of Public Meeting 050CT01 |050CTO01 &> Identify Location of Public Meeting
SAIC |Preparation for Public Meeting 050CT01 |05NOV01 Preparation for Public Meeting
SAIC |Prepare/lssue Public Notice 160CT01 |160CTO1 &> preparelissue Public Notice
SAIC |Recv Revised Draft SLAPS FS/PP Comm from HQ/CX 190CTO01 @ Recv Revised Draft SLAPS FS/PP Comm from HQICX
SAIC |Incorp HQ/CX com & Recv Apprv to Issue to Public 220CT01 |02NOVO01 @Y ncorp HQICX com & Recv Apprv to Issue to Public
COE |Get Public Meeting Info to S Cotner for Review 290CT01 |290CTO01 Get Public Meeting Info to S Cotner for Review
SAIC |lIssue final SLAPS FS/PP to Public 05NOV01 @ issue final SLAPS FS/PP to Public
SAIC |Public meeting SLAPS FS/PP 06NOV01 |06NOVO01l @ Public meeting SLAPS FS/PP
SAIC |Public review of final SLAPS FS/PP 06NOV01 |21DECO1 Public review of final SLAPS FS/PP
North County ROD
SAIC |Prepare NC ROD\RESP Summary hoilerplate text 24JANOOA |120CT01 NN : Prepare NC ROD\RESP Summary boilerplate text
SAIC |Ecological Risk Assessment for NC Prepare Final 020CTO00A |30JULO1 L " »Ecological Risk Assessment for NC Prepare Final
Radium Pits PRAR I
SAIC |Prepare & Submit Radium Pits PRAR Draft 25JUNO1 |31JUL01 W Prepare & Submit Radium Pits PRAR Draft
SAIC |Radium Pits PRAR Draft USACE Review 31JULO1  |28AUGO1 @O R:dium Pits PRAR Draft USACE Review
SAIC |Radium Pits PRAR Draft Respond/Resolve Comments |28AUG01 |04SEPO1 @D Radium Pits PRAR Draft Respond/Resolve Comments
SAIC |Prepare Radium Pits PRAR Final 04SEPO1 |11SEPO1 @D Frepare Radium Pits PRAR Final
SAIC |USACE Submit Final Radium Pits PRAR to Regulator 11SEPO1 <D USACE Submit Final Radium Pits PRAR to Regulator
SAIC |Submit Radium Pits PRAR Final 11SEPO1 < submit Radium Pits PRAR Final
East End PRAR
[SAIC [Prepare & Submit East End PRAR Draft [290CT01 [04DECO1 Prepare & Submit East End PRAR Draft
Remedial Action Verification Attempts
[SAIC [SLAPS & Contiguous Property Verification Events  |020CTOO0A [31JuL01 T ’SLAPS & Contiguous Property Verification Events
Misc. Reports I |
SAIC |North County Roads FSSP Draft - HOLD 22FEBO1A |07SEPO1 [N North County Roads FSSP Draft - HOLD
SAIC |North County Roads FSSP USACE Review 07SEP01 |050CTO1 NI > North County Roads FSSP USACE Review
SAIC |North County Roads FSSP Resolve Comments 050CT01 |150CTO01 (K> North County Roads FSSP Resolve Comments
SAIC |North County Roads FSSP Prepare Final 150CT01 |230CT01 (S >North County Roads FSSP Prepare Final
SAIC |North County Roads FSSP Submit Final 230CT01 O North County Roads FSSP Submit Final
ADM PRAR
[SAIC [ Prepare & Submit ADM PRAR Draft l023uL01* [250UL01 ¢ Prepare & Submit ADM PRAR Draft
e g —
Dot Dats oLLLoL m Progress Bar St LOUiS FUSRAP SLCO | _Date Revision "hecke( Approved
Run Date 18JULO01 1457 | | Critical Activity 6 Month Lookahead
© Primavera Systems, Inc.




- 2001
SuB D::Ct:;g?ilon C;I:tm i‘::g:t Y T \2 T 3\0 AUG [ sep | ocT [ Nov | DEC | ]
| 11, | | | 123 | 6 113 20 \27{ 3 10,17 24 1 8 15,22 29,5 12 19 26 3 10,17 24 31 ,7 14
Site RA Activities - GFY2000
‘SW ‘Radium Pit Removal Action Summary Report ‘13AUG01* ‘27SEP01 _ Radium Pit Removal Action Summary Reporl
Ft Belle Borrow Area
[SW__[Ft. Belle Quarry Operation-2nd Phase [31MAYO1A [28SEPO1L | D . 5¢lle Quarry Operation-2nd Phase
PDI Round 2 | |
[SWE [PDI Investigation Round 2 [22)ANO1A [31JuL01 | > PDI Investigation Round 2
Marissim Class 2 Sampling |
COE |Class 2 Analysis & Recommendations 06APRO1A |12JULO1 |_ " Class 2 Analysis & Recommendations
SWE |MARSSIM Class 2 Sampling Phase 2 01MAYO01A |02NOVO01 < >MARSSIM Class 2 Sampling Phase 2
RD Phase 2
COE |RD-Phase 2- 60% Design Review-COE 03JULO1A |17JULO1 RD-Phase 2- 60% Design Review-COE
SWE |RD-Phase 2- 90% Design, Rev. A Work Plan 18JULO1 24JUL01 {JIK>RD!Phase 2- 90% Design, Rev. A Work Plan
COE |RD-Phase 2- 90% Design Review-COE 25JUL01 31JUL01 @RD-Phase 2- 90% Design Review-COE
SWE |RD-Phase 2- Incorporate Comments & Issue Rev0 01AUGO01 |14AUGO01 ERD-Phase 2- Incorporate Comments & Issue Rev0
RD Phase 3
COE |RD-Phase 3- 60% Design Review-COE 03JULO1A |17JULO1 \/IIIK > RD-Phase 3- 60% Design Review-COE
SWE |RD-Phase 3- 90% Design, Rev. A Work Plan 18JULO1 24JUL01 {JIK>RD.Phase 3- 90% Design, Rev. A Work Plan
COE |RD-Phase 3- 90% Design Review-COE 25JUL01 31JUL01 @RD-Phase 3- 90% Design Review-COE
SWE |RD-Phase 3- Incorporate Comments & Issue Rev0 01AUGO01 |14AUGO01 mRD-Phase 3- Incorporate Comments & Issue Rev0
RD Phase 4
SWE |Phase 4, 5 & 6 PDI Summary Report Rev. A 02JULO1A |30AUGO1 Phase 4,5 & 6 PDI Summary Report Rev. A
SWE |RD-Phase 4, 5 & 6 - Design Basis Memo 20JUL01 23AUGO01 RD-Phase 4,5 & 6 - Design Basis Memo
COE |RD-Phase 4 & 5 -Design Basis Memo Review-COE 24AUG01 |30AUGO1 @RD-Phase 4 &5 -Design Basis Memo Review-COE
COE |PDI Summary Rpt Rev. A Review-COE 31AUGO01 |19SEPO1 PDI Summary Rpt Rev. A Review-COE
SWE |PD-Phase 4 & 5 - 60% Intermediate Design 31AUGO01 |15NOV01 PD-Phase 4 & 5 - 60% Intermediate Design
SWE |PDI Summary Rpt. Incorp Comments & Issue Rev. 0 20SEPO1 |28SEPO1 3K PDI summary Rpt. Incorp Comments & Issue Rev. 0
COE |RD-Phase 4 & 5 - 60% Design Review-COE 16NOV01 |03DECO1 RD-Phase 4 & 5 - 60% Design Review-COE C JIIINK >
SWE |RD-Phase 4 & 5 - 90% Design, Rev. A Work Plan 04DECO01 |10DECO01 RD-Phase 4 & 5 - 90% Design, Rev. A Work Plan IR >
COE |RD-Phase 4 &5 - 90% Design Review-COE 11DECO1 |17DECO1 RD-Phase 4 & 5 - 90% Design Review:COE 3K >
Project Support
SWE |Site Staff GFY01 020CTO0A |28sEP01 | ) s Staff GFYO1
SWE |Home Office Support GFYO1 020CTOO0A |28SEPO1 |“ Home Office Support GFY01
SWE |Admin. & Support Site/Office Expenses 020CTO00A |28SEPO1 |_Admim & Support Site/Office Expenses
Site RA Activities |
SWC |Rail Car Lease GFY01 020CTO0A |30JULO1 /Rail Car Lease GFY01
COE |SU-07/08 Confirmation 13JUNO1A |11JULO1 N $U-07/08 Confirmation
sSw Additional Transportation - GFY01 14JUNO1A |15AUGO01 v | = Additional Transportation - GFY01
SWC |SU-07/08 Backfill 25JUNO1A |18JULO1 iV | = SU-07/08 Backfill
SWC |SU-11/12 Guided Excavation 27JUNO1A |18JULO1 A SU-11/12 Guided Excavation
SW USACE OK to Backfill SU-07/08 11JUL01 < USACE OK to Backfill SU-07/08
SWC |SU-13 Guided Excavation 11JUL01 18JULO1 (K> sU-13 Guided Excavation
COE | SU-09 Confirmation 16JULO1  |10AUGO1 XD su-09 confirmation
SW  |SU-10 Guided Excavation 19JULO1  |24JULO01 {FK>5U-10 Guided Excavatio
COE |SU-13 Confirmation 19JULO1  |15AUGO1 K> su-13 Confirmation
SW | SU-10 Confirmation 25JUL01  |21AUGO1 { I sU-10 Confirmation
SW Additional Rail Car Lease - GFY01 31JUL01 |27SEPO1 } : Additional Rail Car Lease - GFY01
SWC |Site Restoration 01AUGO1* |28SEPO01 *Site Restoration
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SW  |USACE OK to Backfill SU-09/10 10AUGO1 € USACE OK tg Backfill SU-09/10
SWC |SU-09/10 Backfill 13AUGO1 |22AUGO1 K> SU-09/10 Backfill
COE |SU-11/12 Confirmation 13AUGO1 |10SEPO1 IR > sU-11/12 Copfirmation
SW  |USACE OK to Backiill 15AUG01 < USACE OK to Backfill
SWC |SU-13 Backfill 23AUGO1 |29AUGO1 K su-13 Backfill
SW  |USACE OK to Backfill SU 11/12 10SEPO1 Q USACE OK to Backfill SU 11/12
SWC |SU-11/12 Backfill 11SEPO1 |17SEPO1 (K> sU-11/12 Backfill
SWC |SU-14 Backfill (9+75-13+50) 18SEP01 |24SEPO1 (S > sU-14 Backfill (9+75-13+50)
Utility Radiological Support

‘SWC ‘Utility Radiological Support 020CTO0A |28SEPO1 Utility Radiological Support

Water Management

SWC |Water Management 020CTOO0A |28SEPO1 Water Management

SWC |Water Treatment System Operation & Maintenance 020CTOO0A |28SEPO1 Water Treatment System Operation & Maintenance
SW Vendor Provides Water Treatment Sys. Design 13JUNO1A |20JULO1 A Vendaor Provides Water Treatment Sys. Design

SW Water Treatment System Operational on Site 17SEPO1* @ Water Treatment System Operational on Site

SW End of GFY01 28SEP01* @ End of GFYoL
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